


EXTENSION OF TIME PROPOSAL

1	Name of work	IMPROVEMENTS TO ROADS AND DRAINS AT RAVISHANKAR RESIDENCY LAYOUT IN WARD NO.7
2	Amount of Work Portion	
3	Estimated Cost	Rs. 30.00 Lakhs
4	Name of contractor	AKHILESH.P
5	Agreement No.	
6	No. and date under which work order issued	AEE/BTP/BBMP/E-PMT/306/2015-16 24.03.2016
7	Time limit originally fixed for completion	
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	Yes
17	Balance of work remaining to be done	Yes
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expiry of original period.	—
20	Whether notice as per clause of contract has been issued.	—
21	Remarks of the AEE and the daily rate of penalty proposed	because of Present of Wastages, Dabrics at large amount
22	Remarks of the EE with the daily rate of penalty proposed	


Assistant Engineer


Executive Engineer
Byatarayanapura Division


Assistant Executive Engineer

Chief Engineer
Yelahanka Zone, Bangalore-92